ID	Task Name	Duration	Start	Finish	Resource Names
0	**Senior Design**	**69 day**	**1/9/17**	**4/24/17**	
1	**1 Planning, Presentations, and Demonstrations**	**69 days**	**1/9/17**	**4/24/17**	
2	1.1 Order Equipment	5 days	1/9/17	1/13/17	All
3	1.2 Oral Presentation Preparation	2 days	1/9/17	1/10/17	All
4	1.3 Oral Proposal Presentation	0 days	1/11/17	1/11/17	All
5	1.4 Review of Project Design	1 day	3/27/17	3/27/17	All
6	1.5 Final Oral Presentation Preparation	2 days	4/4/17	4/5/17	All
7	1.6 Final Oral Presentation	0 days	4/10/17	4/10/17	All
8	1.7 Final Project Report Preparation	5 days	4/3/17	4/7/17	All
9	1.8 Final Project Report	0 days	4/12/17	4/12/17	All
10	1.9 Design Expo Preparation	5 days	4/17/17	4/21/17	All
11	1.10 Design Expo	0 days	4/24/17	4/24/17	All
12	**2 Build Display**	**10 days**	**1/17/17**	**1/30/17**	
13	2.1 Connect to Raspberry Pi	5 days	1/17/17	1/23/17	Amish,Bryan,Will
14	2.2 Test Reflection Angle	5 days	1/24/17	1/30/17	Austin,Tshim
15	**3 Establish Processor Peripherals**	**19 days**	**1/17/17**	**2/10/17**	
16	3.1 Interface Video Camera	5 days	1/17/17	1/23/17	Amish,Tshim
17	3.2 Interface GPS Receiver	5 days	1/23/17	1/27/17	Will,Bryan
18	3.3 Establish Wireless Communications	5 days	1/30/17	2/3/17	Bryan,Austin
19	3.4 Interface Headset	5 days	2/6/17	2/10/17	Austin,Tshim
20	**4 Build Web Interface**	**20 days**	**2/13/17**	**3/10/17**	
21	4.1 Establish Network Connectivity	2 days	2/13/17	2/14/17	Amish,Austin
22	4.2 LAN Video Transmission	5 days	2/15/17	2/21/17	Tshim,Will
23	4.3 Start Testing Web Server	5 days	2/22/17	2/28/17	Amish,Bryan
24	4.4 Link Video Stream to Host	3 days	3/1/17	3/3/17	Tshim,Will
25	4.5 Create Interface for Website	5 days	3/6/17	3/10/17	Austin,Bryan
26	**5 Prototype Assembly**	**15 days**	**2/13/17**	**3/3/17**	All
27	**6 Test and Troubleshoot Hard Hat**	**15 days**	**3/13/17**	**4/7/17**	All

Legend:

Critical Progress	Manual Task	Baseline	Summary Progress	External Tasks	Inactive Summary
Task	Start-only	Baseline Split	Summary	External Milestone	Deadline
Split	Finish-only	Baseline Milestone	Manual Summary	Inactive Task	
Task Progress	Duration-only	Milestone	Project Summary	Inactive Milestone	